
PAVING THE WAY: EXPLORE THE NEW

CITY OF RICHARDSON
COTTON BELT REGIONAL
TRAIL (CBR TRAIL) 
CONSTRUCTION STATUS NEWSLETTER

CONTACT US!
Reach out to the project team with questions at:
(214) 585-7308

ACTIVITY
Stay posted with detailed updates by 
roadway below!

Monthly updates to follow beginning in 
February 2026.

MONTHLY UPDATES

CBR Trail construction began in the City of Richardson in May 2025. The following is an 
update of construction work performed through December 2025. 

PROGRESS PHOTOS
See photos of the trail constructed in 2025:
https://tinyurl.com/CBRT-Richardson

UPDATES BY ROADWAY

Waterview Pkwy. to Rutford Rd. Ongoing work on drainage flume. Trail work 
to commence once flume is completed. Sept. 22, 2025 Nov. 6, 2026 35%

Spring Creek Bridge Steel Pedestrian Bridge set and deck has 
been poured. Approach slabs remain. Jun. 9, 2025 Mar. 2, 2026 80%

Spring Creek Bridge to Red Moon Way MSE Wall, RW-3418 completed. Trail dirt 
work completed, trail pour remaining. Jun. 9, 2025 Feb. 17, 2027 50%

West City Line Dr. Intersection Routh West sidewalk - No work. Cityline 
sidewalk 75% complete. Sept. 29, 2025 Dec. 18, 2025 25%

West City Line Dr. to PGBT EB Frontage Trail pour completed. Signage and striping 
remaining. Jul. 7, 2025 Dec. 26, 2025 95%

PGBT EB Frontage / Routh East Dr. 
Intersection

Trail pour completed. Signage and striping 
remaining. Sept. 10, 2025 Dec. 15, 2025 75%

PGBT EB Frontage to PGBT WB Frontage Parking lot trail completed.  Signage and 
striping remaining. May. 14, 2025 Dec. 22, 2025 90%

Waterview Pkwy Intersection No Work Nov. 9, 2026 Jan. 5, 2027 0%

Knoll Trail Dr. to WRC Bridge Portion of trail complete. Ongoing work and 
city coordination to make trail connection to 
UTD trail.

Nov. 17, 2025 Nov. 20, 2026 40%

Knoll Trail Dr. to WRC Bridge Crossing signal foundations completed. 
Traffic signal equipment not set. NB 
sidewalk and ramp complete.

Nov. 10, 2026 Jan. 20, 2027 30%

Synergy Park Blvd./Point North Park 
Driveway Intersection

Grading south of DART Silverline bridges 
mostly complete. Trail ~50% poured. Start 
soil nail work under DART SL and CPKCS 
bridges in Q1 of 2026.

Jun. 9, 2025 Nov. 9, 2026 25%

WRC Bridge to Preston Rd. No Work Jan. 6, 2027 Feb. 16, 2027 0%

Existing UTD Trail to E. of Trestle Bridge No Work Dec. 17, 2025 Dec. 7, 2026 0%

Synergy Park Blvd./W. Renner Rd. 
Intersection

No Work Jan. 21, 2027 Mar. 16, 2027 0%

W. Renner Rd/Greenside Dr. Intersection No Work Mar. 17, 2027 Apr. 30, 2027 0%

South of Greenside Dr. No Work Aug. 3, 2026 Nov. 4, 2026 0%

W. Renner Rd. to Custer Rd. Bridge No Work Dec. 31, 2025 Dec. 17, 2026 0%

Custer Rd. Bridge No Work May. 15, 2025 0%

Custer Rd. Bridge to Alma Rd. No Work Jan. 16, 2026 Feb. 15, 2027 0%

Alma Rd. Intersection No Work Dec. 31, 2026 Jan. 14, 2027 0%

LOCATION CONSTRUCTION ACTIVITY START FINISH* % COMPLETE

Aug. 30, 2027

*Finish dates correspond to construction end dates, not dates which the trail will be open to the public.


