
PROGRESS PHOTOS
See photos of the trail construction:
https://tinyurl.com/CBRT-Richardson-Jan2026

MONTHLY UPDATES
Stay tuned for upcoming monthly 
newsletters!

CONTACT US!
Reach out to the project 
team with questions at:
(214) 585-7308

ACTIVITY
Stay posted with 
updates by roadway 
below!

CITY OF RICHARDSON
COTTON BELT
REGIONAL TRAIL (CBR TRAIL)
CONSTRUCTION STATUS NEWSLETTER

PAVING THE WAY: EXPLORE THE NEW

CBR Trail construction is ongoing in the City of Richardson. 
The following is an update of construction work performed during 
the month of January 2026.

PLANO
WORK DATES: 06/09/25 - 02/02/27
TOTAL FEET (TF): 16,896 TF
TF INSTALLED: ~162 TF
TF REMAINING: ~16,734 TF
TRAIL PROGRESS: 19% COMPLETED

ADDISON
WORK DATES: 05/14/25 - 05/17/27
TOTAL FEET (TF): 5,808 TF
TF INSTALLED: ~2,036 TF
TF REMAINING: ~3,772 TF
BRIDGE PROGRESS: 16% COMPLETED
TRAIL PROGRESS: 48% COMPLETED

RICHARDSON
WORK DATES: 05/14/25 - 08/30/27
TOTAL FEET (TF): 14,784 TF
TF INSTALLED: ~1,410 TF
TF REMAINING: ~13,374 TF
BRIDGE PROGRESS: 36% COMPLETED
TRAIL PROGRESS: 26% COMPLETED

DALLAS
WORK DATES: 05/14/25 - 12/08/2026
TOTAL FEET (TF): 17,952
TF INSTALLED: ~967 TF
TF REMAINING: ~16,958 TF
BRIDGE PROGRESS: 53% COMPLETED
TRAIL PROGRESS: 27% COMPLETED

CONSTRUCTION 
UPDATE MAP

BRIDGE 27P: 
MCKAMY BRANCH

BRIDGE 22P: 
MIDWAY ROAD

BRIDGE 34P: 
SPRING CREEK

WORK DATES: 05/14/25 - 05/11/26

WORK DATES: 
05/15/25 - 05/17/27

WORK DATES: 
06/09/25 - 03/09/26

BRIDGE 33AP: 
CUSTER ROAD
WORK DATES: 05/15/25 - 08/30/27

(3.2 MILES)

(3.4 MILES)

(2.8 MILES)

(1.1 MILES)



UPDATES BY
ROADWAY

LOCATION CONSTRUCTION ACTIVITY START FINISH* %
COMPLETE

Waterview Pkwy 
Intersection No work. Aug. 12, 2026 Nov. 2, 2026 0%

Waterview Pkwy. to 
Rutford Rd.

Drainage flume completed. Trail work 
ongoing. Sep. 22, 2025 Feb. 6, 2026 50%

Rutford Rd. Intersection Connection to intersection to be 
constructed in February 2026. Feb. 2, 2026 Feb. 20, 2026 0%

Rutford Rd. to Existing UTD 
Trail

Trail mostly complete. Connection to 
Rutford Rd. remains. Nov. 19, 2025 Mar. 13, 2026 80%

Existing UTD Trail to East 
of Trestle Bridge No work. Mar. 2, 2026 Sep. 30, 2026 0%

East of Trestle Bridge 
to Synergy/Renner 
Intersection

Trail south of DART Silverline bridges 
complete. Trail about 50% poured. Will 
start soil nail work under DART SL and 
CPKCS bridges in Q1 of 2026.

Nov. 3, 2025 Jun. 25, 2026 40%

Synergy Park Blvd. / Point 
North Park Driveway 
Intersection

Crossing signal foundations completed. 
Traffic signal equipment not set. NB 
sidewalk and ramp complete.

Dec. 1, 2025 Mar. 30, 2026 75%

Synergy Park Blvd. / W. 
Renner Rd. Intersection Bore for traffic signals completed. Jan. 19, 2026 Apr. 30, 2026 10%

W. Renner Rd. / Greenside 
Drive Intersection

Poured trail adjacent to existing DART bus 
stop. Jan. 19, 2026 Apr. 8, 2026 20%

South of Greenside Dr. Trail adjacent to existing DART bus stop is 
complete. Jan. 12, 2026 Apr. 28, 2026 40%

W. Renner Rd. to Custer 
Rd. Bridge No work. Mar. 1, 2026 Jan. 6, 2027 0%

Custer Rd. Bridge No work. May. 18, 2026 Aug. 30, 2027 0%

Custer Rd. Bridge to Alma 
Rd. No work. Mar. 2, 2026 Feb. 19, 2027 0%

Alma Rd. Intersection No work. Oct. 14, 2026 Oct. 27, 2026 0%

Spring Creek Bridge
Steel Pedestrian Bridge has been set and 
deck has been poured. (1) Approach slabs 
remaining.

Jun. 9, 2025 Jun. 12, 2026 90%

Spring Creek Bridge to Red 
Moon Way

MSE Wall, RW-3418 completed. Trail dirt 
work completed, trail pour remains. Jun. 9, 2025 Jul. 14, 2026 50%

West City Line Dr. 
Intersection

Routh West sidewalk - No work. Cityline 
sidewalk 75% complete. Sep. 29, 2025 Feb. 20, 2026 50%

West City Line Dr. to PGBT 
EB Frontage

Trail pour completed. Signage and striping 
remaining. Jul. 7, 2025 Feb. 27, 2026 95%

PGBT EB Frontage / Routh 
East Dr. Intersection

Trail pour completed. Signage, striping and 
installing signal poles remaining. Sep. 10, 2025 Mar. 31, 2026 80%

PGBT EB Frontage to PGBT 
WB Frontage

Parking lot trail completed.  Signage and 
striping completed. Pavers for north island 
remaining.

May. 14, 2025 Feb. 28, 2026 95%

*Finish dates correspond to construction end dates, not dates which the trail will be open to the public.


